Iteration 2 Gantt Chart

ID	Task Name	Start	Finish	Duration	Team Member(s) Responsible	17 Sep 2017 24 Sep 2017							
						19 20 .	21 22	23	24	25	26	27	28
1	Iteration 2 Discussion	9/19/2017	9/19/2017	1d	All								
2	Fix Vision Document	9/20/2017	9/21/2017	2d	Maria Martinez	-	<u>_</u>						
3	ROI/NPV Assessment	9/22/2017	9/24/2017	3d	Jon Tran & Nathan Bearden		-						
4	Identify System Requirements	9/22/2017	9/23/2017	2d	All								
5	Identify Use Cases	9/23/2017	9/23/2017	1d	Jackson Fentress		4						
6	Initial Architecture Considerations	9/24/2017	9/25/2017	2d	Braydon Laughner			+			\neg		
7	Risk Analysis	9/25/2017	9/25/2017	1d	Jon Tran & Jackson Fentress				 	-			
8	Gantt Chart	9/25/2017	9/25/2017	1d	Savannah James				- ▶■				
9	Create Prototypes	9/26/2017	9/27/2017	2d	Savannah James & Nathan Bearden					L			
10	Iteration 2 Presentation	9/28/2017	9/28/2017	1d	All							→	