ID	Task Name	Start	Finish	Duration	Group Member	Nov 2017						Dec 2017		
						7 8 9 10	11 12 13 14 15 16 17			25 26 27 28	29 30		4	
1	A3: Use Case Descriptions	11/7/2017	11/16/2017	8d	ALL									
2	A3: Use Case Diagram	11/7/2017	11/16/2017	8d	ALL									
3	A3: Use Case Prototypes	11/7/2017	11/16/2017	8d	ALL									
4	A3: Class Diagram	11/7/2017	11/16/2017	8d	ALL									
5	A3: Sequence Diagram	11/7/2017	11/16/2017	8d	ALL									
6	15: Combine Class Dlagrams	11/17/2017	11/20/2017	2d	ALL		—							
7	I5: Database Design/Data Definitions	11/21/2017	11/21/2017	1 d	Nathan				-					
8	I5: User Interface Navigation	11/22/2017	11/22/2017	1 d	Nathan & Jackson				-					
9	I5: Gantt Chart	11/27/2017	11/27/2017	1 d	Savannah									
10	Elaboration: System Requirements	11/29/2017	11/29/2017	1 d	ALL									
11	Elaboration: Use Case Diagram	11/30/2017	11/30/2017	1 d	ALL									
12	Elaboration: Trace Matrix	12/1/2017	12/4/2017	2d	Jackson & Maria									
13	Elaboration: Sequence Diagrams	12/1/2017	12/1/2017	1d	ALL									
14	Elaboration: Use Cases	12/1/2017	12/1/2017	1d	ALL									
15	Elaboration: Class Diagrams	12/1/2017	12/1/2017	1d	ALL									
16	Elaboration: Database Design/Data Definitions	12/1/2017	12/1/2017	1d	Nathan									
17	Elaboration: User Interface Navigation	12/1/2017	12/4/2017	2d	Jon & Jackson									
18	Elaboration: Design Features for Security	12/1/2017	12/1/2017	1 d	Maria & Savannah									
19	Elaboration: Physical Architecture Design	12/1/2017	12/4/2017	2d	Nathan							100000000		
20	Elaboration: Gantt Chart	12/1/2017	12/1/2017	1d	Savannah									
21	Elaboration: Prototype	12/4/2017	12/4/2017	1 d	ALL									